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Estimates for Standard Injection Molding Projects

Injection Molding

Timeline in weeks

Stage Description 1 2 3 4 5 6 7 8 9 10 1 12 13

Legend [{CiCIEEHNEATEE  Customer

1 Quote request

2 Production quote proposal
to customer

3 Customer signed quote (PO)

4 Full DFM report (incl.
improvement suggestions)

5 50% tool downpayment (1st)

6 Start tool production ----

7 Sample production -
8 Sample delivery * -
9 Sample approval

10  50% tool downpayment (2nd)

1 Start part production --
12 Delivery of parts ** -

13 NET 30 payment parts

* Samples in hand within roughly 6 weeks
** Final parts in hand within roughly 8 weeks



